

# Sprint Review Protocol

Sprint No:	6
Date & Time	11.06.2024 22:50
Group Number	21
Participant 1	Mimmmler Florian
Participant 2	Mert Mehmet
Participant 3	Klys Michael
Participant 4	Korcian Florian
Participant 5	Okoli Martin
Mentor	Christian Osterbauer

List the Ids of the Requirements which are subject to the review

Req ID	short description [opt]	Estimate [h]	Real Efort [h]	Delta [h]	Passed	failed	remarks
	Create frontend with buttons and						
57	controls	3	3	0	1		
38	Create a backend for user signup	2,5	6	3,5	1		
58	Create frontend to edit a timeentry	3	5	2	1		
	Create backend method to allow						
59	users to edit their timeentries	2	4	2	1		
49	Add functionality to the Dashboard	5	7	2	1		
60	Create Frontend, Request feature	6	8	2		1	
61	Develop Backend, Request feature	5	5	0		1	
62	Add Middleware, Request feature	6	5	-1	1		
	Create a backend to allow users to						
43	edit user data	5	6	1	1		
	Create backend functions to show						
55	relevant data	3	5	2		1	
53	Frontend for Timetracking page	4	6	2		1	
64	Create admin dashboard frontend	4	6			1	
	Create admin dashboard backend						Bei allen failed Tasks, fehlen nur noch
65	and middleware	7	15	8		1	wenige details, die in den nächsten
13				23,5	7	6	Tagen abgearbeitet werden